Project Name: CampusGear
Project due date: 11/8/26
Meeting number: 8
Date: 10/29/2026
GitHub link:
https://github.com/540jmc17/PROJECT-3-GROUP18
System Documentation link:
https://github.com/540jmc17/PROJECT-3-GROUP18/tree/main/docs

Previous Tasks:
Jake Crawford: I was helping assigning tasks for everyone to work on the Architectural. I was tasked to work with John on the components section as well as doing the sprint 1 doc.

Zema: Developed the four diagrams used in the software architecture. Document

Nathaneal: Helped with the software architecture doc

John: Created the architectural components section, sprint 1 document, and worked to finish formatting and style.

Pranav: Worked on User input/User interface & Key data structures part of arch document with Cameren

Cameren: Planning and working on Interface Description section of document alongside Pranav

This Week's Task:

JAKE: This week I will have everyone's role assigned to them. We will get started on our tasks, and will follow up with everyone to see where everyone strengths and weaknesses are and if there are any concerns regarding getting started with this project.

John: Help Jake assign roles and responsibilities. Develop a plan with Jake to start and outline our assigned requirements. Possibly start implementing and developing our requirements.

Zema: Once assigned, I will work on my portion of sprint 1.

Cameren: Start implementation of sprint 1

Pranav: Working on sprint 1 implementation

Nathanael: Work on sprint 1 task

Notes:

Review (Project 3: Sprint Releases on Canvas)

Purpose: Develop working software for each Sprint and plan requirements for the next Sprint.

Due Dates:

- Sprint 1 Release & Sprint 2 Requirements: 11:59 PM, Sunday, November 8, 2026

Deliverables (submitted to Canvas):

- GitHub link for Sprint Release (65%, team-based)
- Updated Requirements Stack spreadsheet (15%, team-based)
- Next Sprint Requirements Artifacts (20%, team-based)

Project Name: **CampusGear**
Project due date: 11/8/26
Meeting number: 9
Date: 11/5/2026

Previous Tasks:
Zema: Worked on implementing requirements 5 and 6, the login and password hashing.

Jake Crawford: Working on the Home page with John to make sure that the Skelton is set up and that the key buttons and features for the other team members are able to meet their requirements for their functionalities. We have been working on the requirements for 4.

Pranav: Worked on DB set up with Sqlite (all local, no deployment), full verification & frontend linking pending. 4 tables ready to be used.

Cameren: Started working on demo for the DB, prepared actual database set up

John: Worked on creating website skeleton and implementing requirement 4. Worked on making sprint 2 artifacts, README, and repo structure.

This Week's Task:
Zema: Make sure my part of the project integrates with the rest of the group and fix any conflicts (ie. merge or naming)

Pranav: Finish up DB set up and help Cam with linking to frontend (with Karim/Ahmed)

Cameren: Finish implementation of DA alongside Pranav and link it to the frontend

John: Finish setting up repo, pushing my part to GitHub, and help merge all requirements together.

Jake Crawford: Working with John to finish setting up the REPO, and making sure to push the remaining parts for us to Github and to make sure to help with Merging for all of the requirements.

Notes:

- Sprint 1 Release & Sprint 2 Requirements: 11:59 PM, Sunday, November 8, 2026
- Create a branch for Sprint 1 releases and also add the Sprint 1 artifacts to it.
- Create a separate branch for Sprint 2 requirement artifacts